
Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner

VII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE
6/30/01as of: 

SFA Sponsor: Jim Lynch

SFA Owner: Jim Lynch

TO 25-Enterprise Document Management (TO 25) 25.2.4 Design Specification 2/12/2001 $64,049.71 Bill Walsleben

TO 25-Enterprise Document Management (TO 25) 25.3.1 CFO Enterprisewide Document Management 4/16/2001 $402,794.89 Bill Walsleben

TO 25-Enterprise Document Management (TO 25) 25.3.2 System Test Plan 4/16/2001 $64,049.71 Bill Walsleben

TO 25-Enterprise Document Management (TO 25) 25.3.3 Acceptance Test Plan 4/16/2001 $64,049.71 Bill Walsleben

TO 25-Enterprise Document Management (TO 25) 25.3.5 Training Plan 4/16/2001 $64,307.05 Bill Walsleben

TO 25-Enterprise Document Management (TO 25) 25.3.4 Deployment Readiness Report 5/18/2001 $32,203.51 Bill Walsleben

TO 25-Enterprise Document Management (TO 25) 25.4.1 CFO Implementation Plan 5/18/2001 $80,768.19 Bill Walsleben

TO 25-Enterprise Document Management (TO 25) 25.4.2 Training Course Materials and Instruction 5/18/2001 $80,768.19 Bill Walsleben

$852,990.96Total Value: 
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